ATTACHMENT A

REVISED SUSITNA PROJECT PROCESS PLAN AND SCHEDULE

If a due date falls on a weekend, holiday, or other day on which the Commission is
not open for business, the due date is the following business day.

Responsible Pre-Filing Milestone Date
Party
AEA File Initial Study Report June 3, 2014
AEA Hold First Initial Study Report Meetings October 16, 2014
AEA Hold Second Initial Study Report Meetings January 7, 2015
AEA File Initial Study Report Meeting Summary January 22, 2015
(October 2014 and January 2015 Meetings,
combined)
All File disagreements with Meeting Summary and February 21, 2015

Stakeholders

recommendations for modified or new studies

All File responses to meeting summary disagreements March 23, 2015
Stakeholders | and recommendations for modified or new studies
FERC Issue Director Determination on meeting April 22, 2015
summary disagreements and recommendations for
modified or new studies
AEA Second Study Season 2015
AEA File Updated Study Report February 1, 2016
AEA Hold Updated Study Report Meeting February 16, 2016
AEA File Updated Study Report Meeting Summary March 2, 2016
All File disagreements with Meeting Summary and April 1, 2016

Stakeholders

recommendations for modified or new studies




Responsible Pre-Filing Milestone Date
Party
All File responses to meeting summary disagreements May 1, 2016
Stakeholders | and recommendations for modified or new studies
FERC Issue Director Determination on meeting May 31, 2016
summary disagreements and recommendations for
modified or new studies
AEA Third Study Season (if required) 2016
AEA File Preliminary Licensing Proposal or Draft July 5, 2016
License Application
All File comments on Preliminary Licensing Proposal October 3, 2016

Stakeholders

or Draft License Application

AEA

File License Application

December 1, 2016




